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Dear Chapel Family,          May 2017 

 

The Saratoga Hall Taskforce is providing this update on our Saratoga Hall project in advance of our Spring 

Saratoga Hall Special Offering, Sunday, May 21, 2017.  We seek your continued prayers for God’s direction 

and provision in completing this space for His work. 

 

There are five milestones remaining to complete this project according to our original 2006 plan: 

 

CURRENT MILESTONE STATUS: 
 

1. Complete Saratoga Hall as defined by Island County Building and Health Departments:  ............$118,442 

First, thank you Chapel Family for your continued support! PRAISE: Classroom cabinets and 

countertops, lighting controls and vinyl flooring are complete.  Kitchen and restroom counter-

tops, restroom stall dividers, carpet and window sills are ordered. Plumbing, security, phone 

and internet cable connection/hardware are wrapping up. Construction of the fire escape 

should begin this month. Second, the remaining funds needed for carpet installation labor, 

interior doors, hardware and installation labor is approximately $118,000. Our building permit 

is now extended through July 2018. This finish line is near!  

Please prayerfully consider how your family can help finish this milestone. 
 

       
 

REMAINING MILESTONES STATUS: 
 

2. Occupy Saratoga Hall – First & Second Floor classrooms:  ..........................................................$142,882 

In October the Saratoga Hall Task Force made the decision to fully complete room 4, staging 

the room so that our Chapel Family could see a sample of how the completed and occupied 

building will look. This room is now available to view upon request. In April, the 

Administrative board affirmed the decision to expand milestone 2, to include furnishing and 

equipping classrooms on the second floor as part of this milestone.  The reasoning for this 

milestone adjustment is to accelerate the availability of needed classroom space for adult 

Sunday School classes, currently at or exceeding available space, and to position the building to 

be able to fully support classroom ministry needs in Saratoga Hall.  
 

3. Repurpose Harrington Hall – First Floor; and/or Jackson Hall:  ..................................................... $84,000 

The Saratoga Hall Taskforce, Administrative Board and Elders continue to evaluate ministry 

needs and functions as a part of determining designated space for ministries. We have 

reached out to gain professional evaluation of space usage and to evaluate building code and 

permit requirements for any identified improvements to existing buildings.  Upon receipt of 

those evaluations, we will be able to determine required improvements and associated costs.    
 

4. Complete Saratoga Hall – Second Floor, Upper Room & Kitchen:  ..............................................$142,900 

Tables, chairs, appliances, audio/video/lighting for the large upper room and serving kitchen.  
 

5. Repurpose Harrington Hall – Second Floor & Montgomery Hall & East Hall:  ..............................$162,000 

Part of the professional evaluation underway identified in milestone 3 includes looking into 

the additional spaces listed above for future repurposing. 
 

Remaining Total:  .................................................................................................................................$650,224  

Kitchen Model Room Drinking Fountains Restrooms 
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How can we reach this next important milestone together?  
  

 Pray –By asking the Lord to give through you, He will get all the credit! 
 

 Support – There are several ways to help meet the Island County Permit Deadline.  

1. Consider giving monthly above and beyond your regular tithe.  

2. Consider making a quarterly or annual cash gift above and beyond your tithe.  

3. Consider gifting appreciated stocks, bonds, and mutual funds, or for those over age 70, consider 

gifting the required minimum distributions from your retirement accounts (Talk to your CPA 

about how to reduce your tax liability before the end of the year by giving to the Saratoga Hall 

building project).  

4. Consider naming the Foundation of Camano Chapel as a beneficiary in your advanced 

directives, retirement accounts or life insurance policies, turning a portion of these assets into 

life-changing gifts to God’s work through Camano Chapel. 
(NOTE:  For more information please contact Jon Rice, Church Administrator at (360) 387-7202. 

  

Thank you for prayerfully joining us to complete Saratoga Hall!  If you have any additional questions 

concerning the remaining milestones of the project, we would be glad to arrange for someone to meet with 

you and provide more detail or to answer any concerns. Please contact Tim Bardon @ 360-629-5208 or at 

papatasaor@gmail.com with your questions or concerns. 

 

Trusting Christ Together!  

Saratoga Hall Taskforce,  

(Tim Bardon, Lance Curry, Jim Nichols, Paul VanSant and Jon Rice)  

A Note from Camano Chapel Board Chairman, Lance Curry: 

  

Walking by faith:  As followers of Jesus, we can choose to walk straight in the midst of ever-changing daily 

living, by focusing on our steadfast Savior.  By keeping our perspective on the long-term goal (the prize), 

God shows us He has a plan, and that He is good.  So is the way of the farmer who, when setting out 

across the field for that first run of furrows, focuses on a steady and unmovable object.  By keeping his 

sights on “the prize”, his furrows are laid straight.  For the farmer, success comes by efficiency of systems, 
and for the Christian, success comes by faith in Jesus. 

 

Building by faith:  The adventurous path we are on to build and occupy Saratoga Hall is by faith on many 

levels.  It’s by keeping our eyes on Jesus Christ – expanded room for Children and Youth Ministries, safer 

and newer infant and toddler facilities, accommodating space for adult Sunday school classes, and a host 

of other benefits – that God will continue to build His ministry with Camano Chapel.  We must trust Him 

together.  We must trust Him individually. 

 

Last week Island County extended our permit to complete Saratoga Hall through July 2018.  While this 

now gives us more time to finish, we want you to know just how close we are to finishing milestone 1. 

Lord willing, if the remaining need of $118,000 was met by summer’s end, all remaining work could be 

completed by the end of the year, allowing us to satisfy Island County and work toward milestone 2, 

furnishing and equipping 1
st

 and 2
nd

 floor classrooms for occupancy. 

 

Thank you to the very many of you who have generously given so much these years; some of you in one-

time gifts and some in consistent giving year in and year out.  God has demonstrated His faithfulness and 

power through you!  And, even now, He is directing some of you as you read this, to set aside funds to 

complete milestone 1.  I want to encourage you to obey His leading in your life.  May your service and 

obedience to God bear fruit of greater faith in Him.  
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